


Digital Media Workshop

Manager: Jason Grey
Start: January 3, 2022
Finish: March 10, 2022
Report Date: December 9, 2021

Gantt Chart



Tasks

WBS	Name	Start	Finish	Work	Complete	Cost	Assigned to
1	Get or requisition equipment	Jan 3	Jan 27	19d			
1.1	Formal assessment of needs and budget re	Jan 3	Jan 7	5d	0%		
1.2	Acquisition and intake of new equipment	Jan 10	Jan 27	14d	0%		
2	Set up space	Jan 28	Feb 3	5d	0%		
3	Create training materials	Feb 4	Feb 17	10d	0%		
4	Publicize and create awareness	Feb 18	Mar 10	15d	0%		

Resources

Name	Short name	Type	Group	Email	Cost